Lake Worth Projects Update
June 20, 2013

Paul Bounds, Regulatory and Environmental Coordinator
Fort Worth Water Department




FORT WORTH |
Gas Lease Funding

WATER

e Current Lake Worth Gas Lease Fund
balance is $24,996, 576

o Lake Worth CIIP - $24,674,550
— Completed Projects $5,638,212
— In Progress 19,264,073
— Budgeted 0
— TOTAL $24,902,285



FORT WORTH |
In Progress Projects

WATER

e Phase 1&2 Dredging $16,376,481
« Amendment 1 Dredging

Design/ Trail Alignment Study 878,058
e Casino Beach/ Watercress

Water/Sewer Design 735,954
 Phase 2 Dredging Design 221,790
« Water Quality Pilot Project 150,000
e Green Printing Study 280,000
 Mobile LIDAR Study 100,000
 Phase 1 and 2 Trail Design 300,000

« TOTAL $19,264,073
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FORT WORTH

Dredging

WATER

1,226,122 cubic yards dredged from areas
C,H, I,J and K1

Currently working in area K2

Will complete K2 then go to C,F,E,D and B

Demobilization to be complete by 12/28/13



%"’= Dredge\.r‘olume ;

_._%;33 ?IJD‘CY

09/01/13 to 09/07/13 Nimm \ o

rﬁ _
Area F

H

i m
Dredge‘u’olume 351 nm CY; ¥ :I’. :
Bids:

'eq of Dredge

‘edging Zones




foRT WORTH \\/gtercress/Casino Beach
o Phase 1 Schedule

WATER

e Advertise Utllities

Pre-Bid Conference
Open Bids

M&C for Award

Notice to Proceed
Complete Construction

June 27, 2013
July 8, 2013
July 18, 2013

August 13, 2013
August 20, 2013
June 30, 2014



FORT WORTH

17 LWCIIP Future Projects

e 24" \Water Main Across Lake Worth
Design 08/2013
Construction 01/2014

 Phase | Trail System

 Phase Il Watercress Water and Sewer
e Love Circle Water and Sewer

 Phase Il Trail System




FORT WORTH

LWCIIP Funding

WATER

* Projects will be funded with gas lease or
lease sale revenues

e Cash financing only.

 Gas market fluctuations make it difficult to
accurately project revenues.



FORT WORTH

WATER

QUESTIONS?



